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CJIS Hub Web Portal Status:

CJIS Hub Production:

CJIS Hub Web Portal Usage
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Law Enforcement Records Management System Status:

LERMS Production:

| Agency Total People Using | Full Time Officers | Price per Officer | Price Per Agency
Adams County SO 4 4 $25 $100
Barnes County SO 8 6 $25 $150
Bowman County SO 4 3 $25 $75
Carrington PD 4 4 $25 $100
Cavalier County SO 12 5 $25 $125
Cavalier PD 4 4 $25 $100
Crosby PD 2 2 $25 $50
Eddy County SO 6 5 $25 $125
Foster County SO 2 2 $25 $50
Griggs County SO 4 4 $25 $100
Hazen PD 4 4 $25 $100
Hettinger County SO 4 3 $25 $75
Hillsboro PD 2 2 $25 $50
Lisbon PD 3 3 $25 $75
Mayville PD 3 3 $25 $75
McKenzie County SO 11 5 $25 $125
McLean County SO 27 20 $25 $500
Pembina County SO 18 13 $25 $325
Pierce County SO 3 $25 $75
Ransom County SO 4 4 $25 $100
Renville County SO 4 5 $25 $125
Rolette County SO 23 9 $25 $225
Rolla PD 7 3 $25 $75
Rugby PD 4 $25 $100
Sargent County SO 4 3 $75 $75
Slope County SO 2 1 $25 $25
Towner County SO 3 2 $25 $50
Trail County SO 11 5 $25 $125
Valley City PD 22 13 $25 $325
Watford City PD 4 4 $25 $100

206 148 $3700.00
LERMS Test Environment:

| Agency Training Date
Mclntosh County SO | February 12 -15
McHenry County SO | February 12-15
Pierce County SO March 14 -15
Rugby PD March 14-15
Walsh County SO June 11-15
Grafton PD June 11-15
Nelson County SO October 2007

= Motorola applied a service pack to the test system on February 6, 2007. This service pack
was intended to fix problems found in the current release (1.94) and the cruiser component.
The service pack did not fix the issues and introduced further issues. Tammy and Jem from
Motorola are working on this. The cruiser component has been delayed due to Tammy’s
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Lerms’s training schedule and a death in the family for Jem. Tammy and Jem are working
on getting the test server environment running.

State’s Attorney Record Management System (JustWare) Status:

JustWare Production:

Agency Users

Barnes County State’s Attorney 3
Burleigh County State’s Attorney 15
Cass County State’s Attorney 25
Grand Forks County State’s Attorney 13
Mountrail County State’s Attorney 2
Ward County State’s Attorney 8
Total 66

e A user group meeting was held on January 18-19, 2007. Topics discussed included
cleanup items from the data conversions. Additional training on Ghost Fill and Report
Builder was requested.

e Once Report Builder training has been completed, Tina will be working on several reports
that each agency has requested.

e Fargo, West Fargo and Bismarck PD’s are using the reporting services component of
JustWare to get access to case status and information. Potential future agencies include
Cass SO.

Grand Forks is working with NewDawn support on their financial issues.

e Tina is working on changes to the BCI Report that submits Prosecution and Dispositions to

BCI.

Local Law Enforcement Integration Project:

ITD completed the clean up work on the proof of concept project and is doing analysis of the work
effort to make LERMS calls for service and case reports available on the production CJIS Hub.
Once the schedule for software development has been established, CJIS will be working with the
local agencies to lay out a schedule for local agency integration. Kyle Forster, ITD Systems
Architect presented the architecture to the CJIS Board. Pam Schafer presented the budget
necessary to complete the Local Law Enforcement Integration project and the CJIS Board
approved.

Protection Order Integration Project:

Staff from ITD, CJIS, the Supreme Court, and the Attorney General’s Office has conducted project
meetings to define the layout of the XML schemas for the integration. Jim Gienger from ESI has
been hired by the Courts to do project management. ESI is preparing an overall project schedule
in order to manage the work effort of each of the agencies. Status meetings on the Protection
Order Integration Project are being held weekly. With the absence of Joe Herslip, Judy Volk has
been brought in as the business expert from the Attorney General’s Office. Judy has extensive
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experience in the protection order area. Currently, each agency is working on their specific areas
of development. The project is progressing smoothly.
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